Current Cycle Schemes relating to Pedestrian, Access and Cycle Forum

Position as at February 2008

	City Cycle Schemes
	Aims
	Start on site
	Current Position 

	St Owen’s Street
	Facilitate cycle access to City Centre Cabinet report recommends designing scheme that allows informal one-way contraflow
	08/09
	OW Looking to set up  a Street Audit before design work begins

	Extension of Great Western Way to Holmer
	Develop cycle and pedestrian network linking GWW and North of City 
	Spring 08


	Discussions with Highway Agency have delayed start

	SW extension of GWW
	Safer Route to School linking the Belmont Nature Reserve with the GWW and Belmont
	Aug 06
	Construction complete, signing to be included in phase II scheme

	SW extension of GWW phase II
	Link to Grafton for NCN 46
	Spring 08
	Details passed to OW to progress

	Great Western Way – Route Signing
	To rationalise signing along and to GWW and to include National Cycle Network route numbering
	
	Design on-going

	Yazor Road shared use paths
	Upgrading footpath to shared use between Hurdman Walk and Grandstand Road. Cabinet report recommends shared use of eastern pavement
	08/09
	

	Station Approach
	Removal of advisory cycle lane between forecourt and station approach road to Morrisons
	Tba
	Looking to see if this can be incorporated in the forecourt pedestrian access improvement scheme now funding has been confirmed

	Cycle parking
	
	
	List compiled and being actioned


	Rural Cycle Schemes
	Aims
	Start on site
	Current Position 

	
	
	
	

	Backney Bridge
	Feasibility of reinstating bridge
	
	Feasibility design underway

	A44 Barons Cross Road safer route to school
	Feasibility of Safer route to school to link new development with south of the town (S106 funded)
	
	Feasibility study received

	Moreton-on-Lugg – Holmer 
	Upgrading bridleway to provide alternative to A49
	08/09
	Feasibility design received

	Goodrich - Whitchurch – Symonds Yat
	Junction improvements to provide safe alternative to A40 & link with Peregrine Path
	Feb 08
	Brief submitted for feasibility study

	Hereford – Abergavenny route signing
	Largely on-road route connects with Monmouthshire scheme – to become National Cycle Network route 46
	
	Signs installed – to be updated


Connect2 update

Connect2 Capital programme bid under consideration – Sustrans now establishing guidelines with People’s 50 million fund

