Current Cycle Schemes (enquiries to Mark Edwards medwards2@herefordshire.gov.uk, 01432 383653)
Position as at September 2008

	City Cycle Schemes
	Aims
	Start
	Current Position 

	St Owen’s Street
	Facilitate cycle access to City Centre Cabinet report recommends designing scheme that allows informal one-way contraflow
	08/09
	OW to commission a Living Streets Audit 

	Great Western Way (GWW) extension to Holmer
	Develop cycle and pedestrian network linking GWW and North of City 
	Sept 08


	Work started

	GWW SW extension phase I (Shaw’s Path)
	Safer Route to School linking the Belmont Nature Reserve with the GWW and Belmont
	Aug 06
	Construction complete, signing to be included in phase II scheme

	GWW SW extension phase II
	Link to Grafton for National Cycle Network route 46
	Early09
	OW to carry out ecological survey

	Great Western Way – Route Signing
	To rationalise signing along and to GWW and to include National Cycle Network route numbering
	08/09
	Design on-going

	Yazor Road shared use paths
	Upgrading footpath to shared use between Hurdman Walk and Grandstand Road. Cabinet report recommends shared use of eastern pavement
	Sept 08
	Work started

	Station Approach
	Removal of advisory cycle lane between forecourt and station approach road to Morrisons
	Tbc
	Equipment may be available sooner from other projects. 

	Cycle parking
	
	
	List being actioned


	Rural Cycle Schemes
	Aims
	Start
	Current Position 

	Backney Bridge
	Feasibility of reinstating bridge
	
	Feasibility design underway

	A44 Barons Cross Road safer route to school
	Feasibility of Safer route to school to link new development with south of the town (S106 funded)
	
	Feasibility design underway

	Moreton-on-Lugg – Holmer 
	Upgrading bridleway to provide alternative to A49
	08/09
	Public consultation due in the Autumn

	Goodrich - Whitchurch – Symonds Yat
	Junction improvements to provide safe alternative to A40 & link with Peregrine Path
	08/09
	Brief submitted for feasibility study

	Hereford – Abergavenny route signing
	Largely on-road route connects with Monmouth-shire scheme – to become National Cycle Network route 46
	
	Signs installed – to be updated


	Connect2 update
	Aims
	
	Current Position 

	Capital Programme
	Secure match funding for the project
	
	Approved

	Memorandum of Understanding
	Agree extent of the scheme as part funded by Sustrans
	
	Sustrans / HC agreement pending

	Profiling and programming
	Establish programme to implement scheme
	
	Brief issued


