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Appendix 5- SS3: Necessary Infrastructure for Strategic Sites 

Abbreviations used in the table. 

HC - Herefordshire 
Council 

IDP - Infrastructure 
Delivery Plan 

CPO – Compulsory 
Purchase Order 

 EA – Environment 
Agency 

NE – Natural 
England 

DCWW – Dwr 
Cymru-Welsh 
Water 

AMP – Asset 
Management Plan 

NMP – Nutrient 
Management Plan 

SAC – Special Area 
of Conservation 

SUDS – Sustainable 
Urban Drainage 

WwTW – Waste 
water treatment 
works 

H&G Canal – 
Hereford and 
Gloucester Canal 

 

Serial Location 
/policy 

Indicative Net 
Housing which 
can be 
delivered prior 
to the 
infrastructure  
coming forward 

Necessary 
Infrastructure 
requirements / 
issue summary 

Critical date by 
which 
infrastructure is 
required in order 
not to hold 
up/delay housing 
delivery  

Delivery 
organisation 

Monitoring/ review Additional comments 

        

1.  Hereford   

 

Circa 3250   

Note: In no order 
of preference 
this number  
includes those 
provided within 
Hereford Area 
Plan Hereford, 

Hereford Relief 
Road 

Southern Link and 
river crossing 
anticipated to be 
required by 2022. 

HC  Check that CPO for the 
southern section is 
confirmed by 2016/7.   

Monitor construction of 
road. 

Monitoring of housing 
completions through 

If there is no 
reasonable prospect of 
securing a CPO by the 
end of 2017 initially the 
timetable will be 
reviewed, therefore a 
plan review will be 
required to consider 
alternative delivery 
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Serial Location 
/policy 

Indicative Net 
Housing which 
can be 
delivered prior 
to the 
infrastructure  
coming forward 

Necessary 
Infrastructure 
requirements / 
issue summary 

Critical date by 
which 
infrastructure is 
required in order 
not to hold 
up/delay housing 
delivery  

Delivery 
organisation 

Monitoring/ review Additional comments 

the 4 SUE’s and 
background 
growth. 

AMR process.  arrangements. 

2.  Hereford   Circa 4800 

Note: In no order 
of preference 
this number 
includes those 
provided within 
Hereford Area 
Plan Hereford, 
the 4 SUE’s and 
background 
growth. 

Hereford Relief 
Road 

Relief road 
interconnecting 
with A49 north and 
south by 2027. 

HC Check that CPO for 
river crossing is 
confirmed by 2019/20.   

Monitor construction of 
the road.  

Monitoring of housing 
completions through 
AMR process. 

If there is no 
reasonable prospect of 
securing timely end to 
end connection with 
the A49, initially the 
timetable will be 
reviewed, therefore a 
plan review will be 
required to consider 
alternative delivery 
arrangements. 
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Serial Location 
/policy 

Indicative Net 
Housing which 
can be 
delivered prior 
to the 
infrastructure  
coming forward 

Necessary 
Infrastructure 
requirements / 
issue summary 

Critical date by 
which 
infrastructure is 
required in order 
not to hold 
up/delay housing 
delivery  

Delivery 
organisation 

Monitoring/ review Additional comments 

3.  Hereford   Circa 2400 Nutrient 
Management Plan 
(NMP) 

2020 DCWW  

EA 

NE 

HC 

Ongoing monitoring by 
the NMP Board.  

Monitoring of housing 
completions through 
AMR process. 

The two Hereford 
Treatment Works have 
capacity to accept the 
growth within their 
current discharge 
licenses, and will in any 
event be subject to 
regular ongoing 
improvement through 
AMP’s. 

Other actions to tackle 
diffuse pollution set out 
in the NMP are also 
likely to reduce 
phosphates. 

4.  Hereford   Circa 4550 

Note: In no order 
of preference 
this number 
includes those 

Upgraded 
capacity at 2x 
Wastewater 
Treatment Works 
(WwTW) 

2025  

 

DCWW (AMP 
regulatory 
investment) 

Requisition 
process can 

Ongoing engagement 
with DCWW in the 
preparation of AMP’s.  

Monitoring of housing 
completions through 

Two (WwTW) serving 
Hereford Foul flows 
from the proposed 
growth can be 
accommodated, but 
further capacity will be 
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Serial Location 
/policy 

Indicative Net 
Housing which 
can be 
delivered prior 
to the 
infrastructure  
coming forward 

Necessary 
Infrastructure 
requirements / 
issue summary 

Critical date by 
which 
infrastructure is 
required in order 
not to hold 
up/delay housing 
delivery  

Delivery 
organisation 

Monitoring/ review Additional comments 

provided within 
Hereford Area 
Plan Hereford, 
the 4 SUE’s and 
background 
growth. 

 provide earlier 
delivery at 
developers 
cost. 

AMR process. needed in the later part 
of the CS period. 
Improvements would be 
subject to DCWW 
regulatory investment, 
but it may also be 
viable for developers to 
bring forward early 
upgrades prior to 
regulatory investment. 

Upgrading will be 
scheduled in AMP8 that 
covers the period 
(2025-30). 

5.  Hereford   Circa 4550  

Note: In no order 
of preference 
this number 
includes those 
provided within 

Water supply 

Upsizing (2x) 
trunk water mains 

2025  

 

 

DCWW (AMP 
regulatory 
investment) 

Requisition 
process if 
required 

Ongoing engagement 
with DCWW in the 
preparation of AMP’s.  

Monitoring of housing 
completions through 
AMR process. 

Upgrading will be 
scheduled in AMP8 that 
covers the period 
(2025-30). 
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Serial Location 
/policy 

Indicative Net 
Housing which 
can be 
delivered prior 
to the 
infrastructure  
coming forward 

Necessary 
Infrastructure 
requirements / 
issue summary 

Critical date by 
which 
infrastructure is 
required in order 
not to hold 
up/delay housing 
delivery  

Delivery 
organisation 

Monitoring/ review Additional comments 

Hereford Area 
Plan Hereford, 
the 4 SUE’s and 
background 
growth. 

earlier. 

6.  HD2 
Hereford 
City Centre 
(urban 
village) 

0 Link Road (Merton 
Meadow section) 

 

 

2016 

 

 

 

HC 

 

 

 

Monitor construction of 
the road. 

Explore the earliest 
opportunity for 
concurrent activity 
road/ housing delivery. 

Extant outline planning 
permission for circa 
190 houses, on Merton 
Meadow. 

Once the link road is 
completed the Urban 
Village has capacity for 
320 houses as a 
proportional share 
before cumulative 
impact dealt with in 
Serial 1 & 3 comes into 
effect in 2022. 

See Serial 1 & 3  

 

2022 HC 

 

See Serial 1 & 3 
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Serial Location 
/policy 

Indicative Net 
Housing which 
can be 
delivered prior 
to the 
infrastructure  
coming forward 

Necessary 
Infrastructure 
requirements / 
issue summary 

Critical date by 
which 
infrastructure is 
required in order 
not to hold 
up/delay housing 
delivery  

Delivery 
organisation 

Monitoring/ review Additional comments 

7.  HD4 – 
Northern 
Urban 
Expansion 
(Holmer 
West) 

Circa 300  

As a proportional 
share before 
cumulative 
impact dealt with 
in Serial 1 and 
comes into effect 
in 2022. 

See Serial 1 & 3  

 

2022 HC 

DCWW 

See Serial 1 & 3  Save for the issues 
identified there is no 
other anticipated 
significant external 
impediment to the 
timely provision of the 
required infrastructure 
by the developer, 
therefore the delivery 
of housing will be 
subject only to the 
completion rate of the 
development. 

8.  HD5 – 
Western 
Urban 
Expansion 
(Three Elms) 

Circa 580  

As a proportional 
share before 
cumulative 
impact dealt with 
in Serial 1 and 3 
comes into effect 

Hereford Relief 
Road 

 

2022 

 

HC AMR monitoring of 
housing completions. 

Save for the issues 
identified there is no 
anticipated significant 
external impediment to 
the timely provision of 
the required 
infrastructure by the 
developer; therefore 
the delivery of housing 
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Serial Location 
/policy 

Indicative Net 
Housing which 
can be 
delivered prior 
to the 
infrastructure  
coming forward 

Necessary 
Infrastructure 
requirements / 
issue summary 

Critical date by 
which 
infrastructure is 
required in order 
not to hold 
up/delay housing 
delivery  

Delivery 
organisation 

Monitoring/ review Additional comments 

in 2022. will be subject only to 
the completion rate of 
the development. 

9.  HD6 – 
Southern 
Urban 
Expansion 
(Lower 
Bullingham) 

Circa 540  

As a proportional 
share before 
cumulative 
impact dealt with 
in Serial 1 and 3 
comes into effect 
in 2022. 

See Serial 1 & 3  

 

2022 HC 

DCWW 

See Serial 1 & 3   

10.  Bromyard Circa 320  Existing water 
supply network 
would require 
upsizing to 
accommodate full 
growth target. 

2025  DCWW Ongoing engagement 
with DCWW in the 
preparation of AMP’s.  

Monitoring of housing 
completions through 
AMR process. 

Water supply upgrading 
will be scheduled in 
AMP7 or 8 that covers 
the period (2020-30) 
dependant on the 
actual levels of growth 
experienced. 

Nutrient Management 
Plan – Assessment 
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Serial Location 
/policy 

Indicative Net 
Housing which 
can be 
delivered prior 
to the 
infrastructure  
coming forward 

Necessary 
Infrastructure 
requirements / 
issue summary 

Critical date by 
which 
infrastructure is 
required in order 
not to hold 
up/delay housing 
delivery  

Delivery 
organisation 

Monitoring/ review Additional comments 

indicates that the 
growth can potentially 
be accepted.  
However, the resulting 
WwTW flow could be 
within 10% of its 
permit. 

Save for the issues 
identified there is no 
other anticipated 
significant external 
impediment to the 
timely provision of the 
required infrastructure 
by the developers; 
therefore the delivery 
of housing will be 
subject only to the 
completion rate of the 
developments. 
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Serial Location 
/policy 

Indicative Net 
Housing which 
can be 
delivered prior 
to the 
infrastructure  
coming forward 

Necessary 
Infrastructure 
requirements / 
issue summary 

Critical date by 
which 
infrastructure is 
required in order 
not to hold 
up/delay housing 
delivery  

Delivery 
organisation 

Monitoring/ review Additional comments 

11.  BY2 – 
Hardwick 
Bank 

Circa 250  

 

 

N/A 

There is no 
anticipated 
significant external 
impediment to the 
timely provision of 
the required 
infrastructure by 
the developer, 
therefore the 
delivery of 
housing will be 
subject only to the 
completion rate of 
the development. 

N/A  Developer AMR monitoring of 
housing completions. 

The delivery of this 
strategic site will not be 
held back by the issues 
in Serial 10 as the 
cumulative impact on 
water supply occurs 
towards the end of the 
plan period by which 
time mitigation through 
the AMP will be in 
place. 

12.  Kington Circa 50 There is not 
enough capacity 
at the Kington 
WwTW to 
accommodate the 
level of overall 

2020 DCWW On adoption of the CS 
DCWW can make 
provision for upgrading 
the WwTW in AMP7/8 
which will create 
capacity for the 

Nutrient Management 
Plan – Assessment 
indicates that 
notwithstanding the 
lack of capacity in the 
WwTW the growth can 
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Serial Location 
/policy 

Indicative Net 
Housing which 
can be 
delivered prior 
to the 
infrastructure  
coming forward 

Necessary 
Infrastructure 
requirements / 
issue summary 

Critical date by 
which 
infrastructure is 
required in order 
not to hold 
up/delay housing 
delivery  

Delivery 
organisation 

Monitoring/ review Additional comments 

growth (200 units). planned growth. 

 

be accepted within 
current discharge 
licence.  

Save for the issues 
identified there is no 
other anticipated 
significant external 
impediment to the 
timely provision of the 
required infrastructure 
by the developers, 
therefore the delivery 
of housing will be 
subject only to the 
completion rate of the 
developments. 

13.  Ledbury Circa 800  N/A  

There is no 
anticipated 
significant external 

N/A  

 

Developer AMR monitoring of 
housing completions. 

 



 

Herefordshire Local Plan – Core Strategy 2011-2031 

 

 

Serial Location 
/policy 

Indicative Net 
Housing which 
can be 
delivered prior 
to the 
infrastructure  
coming forward 

Necessary 
Infrastructure 
requirements / 
issue summary 

Critical date by 
which 
infrastructure is 
required in order 
not to hold 
up/delay housing 
delivery  

Delivery 
organisation 

Monitoring/ review Additional comments 

impediment to the 
timely provision of 
the required 
infrastructure by 
the individual 
developers, 
therefore the 
delivery of 
housing will be 
subject only to the 
completion rate of 
the development. 

14.  LB2 – Land 
north of the 
Viaduct 

Circa 625  N/A  

There is no 
anticipated 
significant external 
impediment to the 
timely provision of 
the required 
infrastructure by 
the developer, 

N/A  

 

Developer AMR monitoring of 
housing completions. 
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Serial Location 
/policy 

Indicative Net 
Housing which 
can be 
delivered prior 
to the 
infrastructure  
coming forward 

Necessary 
Infrastructure 
requirements / 
issue summary 

Critical date by 
which 
infrastructure is 
required in order 
not to hold 
up/delay housing 
delivery  

Delivery 
organisation 

Monitoring/ review Additional comments 

therefore the 
delivery of 
housing will be 
subject only to the 
completion rate of 
the development. 
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Serial Location 
/policy 

Indicative Net 
Housing which 
can be 
delivered prior 
to the 
infrastructure  
coming forward 

Necessary 
Infrastructure 
requirements / 
issue summary 

Critical date by 
which 
infrastructure is 
required in order 
not to hold 
up/delay housing 
delivery  

Delivery 
organisation 

Monitoring/ review Additional comments 

15.  Leominster Circa 500 Nutrient 
Management 
Plan  

 

 

 

2025  

Note: Nutrient 
Management Plan 
suggests 
phosphate removal 
schemes could be 
deployed in AMP7 
from 2020. 

DCWW 

EA/NE 

HC  

Ongoing monitoring by 
the NMP Board.  

Monitoring of housing 
completions through 
AMR process. 

EA/NE confirms no 
significant implications 
in the first five years 
(2014-19) based on 
indicative trajectory.    

Phosphate modelling 
suggests that a limit of 
0.1mg/l could be 
required to achieve 
good status (new 
phosphate target).  

Other NMP Actions 
may also at reduce 
phosphate levels.  

Water supply upgrading 
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Serial Location 
/policy 

Indicative Net 
Housing which 
can be 
delivered prior 
to the 
infrastructure  
coming forward 

Necessary 
Infrastructure 
requirements / 
issue summary 

Critical date by 
which 
infrastructure is 
required in order 
not to hold 
up/delay housing 
delivery  

Delivery 
organisation 

Monitoring/ review Additional comments 

Existing water 
supply network 
would require 
upsizing to 
accommodate full 
growth target. 

2025 DCWW Ongoing engagement 
with DCWW in the 
preparation of AMP’s.  

 

will be scheduled in 
AMP7 or 8 that covers 
the period (2020-30) 
dependant on the 
actual levels of growth 
experienced. 

Save for the issues 
identified there is no 
other anticipated 
significant external 
impediment to the 
timely provision of the 
required infrastructure 
by the developers, 
therefore the delivery 
of housing will be 
subject only to the 
completion rate of the 
developments. 
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Serial Location 
/policy 

Indicative Net 
Housing which 
can be 
delivered prior 
to the 
infrastructure  
coming forward 

Necessary 
Infrastructure 
requirements / 
issue summary 

Critical date by 
which 
infrastructure is 
required in order 
not to hold 
up/delay housing 
delivery  

Delivery 
organisation 

Monitoring/ review Additional comments 

16.  LO2 – 
Leominster 
urban 
extension 

Subject to 
ongoing 
discussions 
about funding 
mechanism.  

 

Southern link road 

 

Developer will bring 
forward the road 
concurrent with 
housing 
development with 
the full link 
provided by 2025.   

Developer 

 

Continuing work with 
developers/landowners.  

AMR monitoring of 
housing completions. 

Continue to explore 
funding opportunities 
with LEP, HCA and HC, 
as accelerated 
provision of the road 
infrastructure would be 
beneficial to rate of 
housing delivery and 
addressing issue of 
congestion and air 
quality on A44. 

17.  Ross-on-
Wye 

Circa 900  N/A  

There is no 
anticipated 
significant external 
impediment to the 
timely provision of 
the required 
infrastructure by 
the individual 
developers, 

N/A  

 

Developers AMR monitoring of 
housing completions. 

Although within the 
Wye SAC catchment 
growth at Ross-on-Wye 
will not impact upon the 
Conservation 
Objectives of the SAC.  
Growth can be 
potentially 
accommodated within 
current flow limit but 
could be within 10% of 
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Serial Location 
/policy 

Indicative Net 
Housing which 
can be 
delivered prior 
to the 
infrastructure  
coming forward 

Necessary 
Infrastructure 
requirements / 
issue summary 

Critical date by 
which 
infrastructure is 
required in order 
not to hold 
up/delay housing 
delivery  

Delivery 
organisation 

Monitoring/ review Additional comments 

therefore the 
delivery of 
housing will be 
subject only to the 
completion rate of 
the development. 

permit limit. 

18.  RW2 – Land 
at Hildersley 

Circa 200 N/A  

There is no 
anticipated 
significant  
external 
impediment to the 
timely provision of 
the required 
infrastructure by 
the developer, 
therefore the 
delivery of 
housing will be 
subject only to the 
completion rate of 

N/A  

 

Developer AMR monitoring of 
housing completions. 
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Serial Location 
/policy 

Indicative Net 
Housing which 
can be 
delivered prior 
to the 
infrastructure  
coming forward 

Necessary 
Infrastructure 
requirements / 
issue summary 

Critical date by 
which 
infrastructure is 
required in order 
not to hold 
up/delay housing 
delivery  

Delivery 
organisation 

Monitoring/ review Additional comments 

the development. 

19.  Rural Areas Circa 5300  

Given limited 
number of works 
with capacity 
issues the 
targets over the 
period 2014-19 
can be achieved. 

Water quality 

Sixteen of the 
rural treatment 
works are likely to 
be able to 
accommodate 
growth target 
within existing 
licenses.  
Monitoring is likely 
to be required to 
ensure this 
position is 
confirmed. 

Four of the works 
do not have any 
surplus capacity to 
accept growth 
without prior 

DCWW are 
committed to 
undertaking trials in 
AMP6 to test a 
range of possible 
options in order to 
determine the most 
appropriate option 
for removing 
phosphate and 
achieve the 
required target.  
Most likely 
timescale for 
intervention 2020-
2025 (AMP7). 

 

 

DCWW 

EA/NE 

HC  

 

 

 

 

 

 

 

 

 

Ongoing monitoring by 
the NMP Board.  

On adoption of the CS 
DCWW can make 
provision for upgrading 
the WwTW in AMP7/8 
which will create 
capacity for the 
planned growth. 

AMR monitoring of 
housing completions. 
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Serial Location 
/policy 

Indicative Net 
Housing which 
can be 
delivered prior 
to the 
infrastructure  
coming forward 

Necessary 
Infrastructure 
requirements / 
issue summary 

Critical date by 
which 
infrastructure is 
required in order 
not to hold 
up/delay housing 
delivery  

Delivery 
organisation 

Monitoring/ review Additional comments 

investment. 

NMP actions will 
also aim to reduce 
phosphates in 
diffuse sources of 
pollution. 

   

 

 

 

Waste water 
requirements 

A number of the 
smaller WwTW 
require 
improvements in 
order to 
accommodate the 
growth proposed. 

 

Improvement 
required in specific 
areas in 
forthcoming AMP 
periods.  To ensure 
full delivery they 
should be secured 
in AMP 7/8 (by 
2025). 

DCWW AMR monitoring of 
housing completions. 

On adoption of the CS 
DCWW can make 
provision for upgrading 
the WwTW in AMP7/8 
which will create 
capacity for the 
planned growth. 

 

 


