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Notes 
Monthly flood risk management meeting 
14 March 2023 
Chair:  Herefordshire Council – Steve Hodges (SH) 
Attendees: Balfour Beatty (BBLP) – Joel Hockenhull (JH), Jenny Allen (JA), Lauren Harrison 

(LH). 
Environment Agency (EA) Partnership and Strategic Overview (PSO) – Danielle 
Degville (DD). 
ESW RFCC Local Levy Team – Mike Teague (MT).  
Environment Agency (EA) West Mids FCRM Programme Team – Emily Hartin (EH). 

 
1. Update on EA led schemes  

 Leominster – An Asset Management Review is being done to assess the status of all the assets 
on the River Lugg and Arrow and inform our future management plans. As part of this we will 
be revisiting the flood risk assessments for the area and identifying any new or existing risk and 
proposing steps to investigate this further. 

 Catchment Based Group (CBG) 
o Lower Bullingham – HC & EA meeting to be scheduled for April 
o Ewyas Harold/Dulas Brook: Split into 3 deliverable areas: Ewyas Harold – Strategic 

Outline Case (SOC); Cherry Tree Close – Technical note; Pontrilas – Technical note 
and potential options. 

o River Arrow – Lugg and Arrow Weir Assessments – No update provided. 

 Hampton Bishop – No updates, awaiting Wye model.  

 Eardisland – PC have been updated. SH requested Ward Member to be updated also. PFR 
letters will be sent out once SOC has been signed off. 

 Mordiford Bridge – No update. 

 Greyfriars – EA has met with National Highways and SH to discuss proposals. Further 
meetings planned with wider community/organisations prior to pre-app submission. 

 Leintwardine and Walford PFR– Change of senior user on Bishops Frome and Leintwardine 
& Walford PFR schemes – Sam Whitfield has taken over from Tom Meyrick. SH requested 
update. 

 Bishops Frome PFR - Change of senior user on Bishops Frome PFR scheme – Lee Surman 
has taken over from Tom Meyrick.  

 Cusop/Dulas Brook – No update provided. 

 Ross on Wye – Senior User passed from DD to Emily Penning. 
 

2. Update on HC led schemes 

 Ayles Brook Surface Water Mapping – Project to be completed by October.  

 Brimfield, Orleton and Little Hereford PFR – Survey consultants to revisit Field View Terrace. 
PFR specification to be defined in coming weeks with site visits. 

 Coughton Brook and Kymin Brook – No update. 

 Lyde – Awaiting revised construction costs to finalise grant application.  

 Wellington Brook – Tender submissions received are all over budget – further discussions 
required with WSP on project scope. 

 Yazor Brook Culverts – Grant application will be processed next year. 

 Eardisley – WSP commissioned to refine feasibility study to confirm how to progress regarding 
planning applications etc by end of March. 

 Withy Brook – No update. 
 
3. River Wye Model 

 No update, still in procurement stage. 
 



 

 

4. Local Flood Risk Management Strategy 

 BBLP making final amends to draft LFRMS prior to consultation in summer 2023. 
 
5. Dates of future meetings 

 Tuesday 11 April, 9.30am 
 


