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SERVICE OVERVIEW 

SERVICE SUMMARY 

Balfour Beatty Living Places (BBLP) will undertake Asset Management and Delivery of Capital and 
Reactive Drainage services on the Highway Public Realm Contract which are the responsibility of 
Herefordshire Council (HC). BBLP will also support HC as a Lead Flood Authority.  

COMMISSIONED WORKS 

The annex shall deliver all activities and works as set out in Schedule 4 – Service Information: Annex 08 
- Service Information Highway Drainage V1.1, Annex 10 - Service Information Land Drainage V1.1, 
Annex 11 - Service Information Flood Risk Management, Annex 12 - Service Information Highway 
Network Improvements V1.5, unless detailed as out of scope below. 

THE SERVICE  

HIGH LEVEL SERVICE DELIVERY 
 

SERVICE 

RESOURCES  
(PEOPLE, PLANT, 

SYSTEMS)  

DIRECT/ 

SUBCONTRA
CT 

DELIVERY COST 

Highway Drainage 

Capital  

Drainage Schemes  

BBLP Design and 
Capital Delivery 
Staff, supported by 
SUBCONTRACT 
where necessary  

BBLP Direct 
and 
SUBCONTRAC
T where 
necessary 

Feasibility, Design, Project 
Management and Delivery of 
Highways Drainage schemes at 
various locations in Herefordshire 
which were developed from AMX 
data.  

 

The Schemes in 2024 2025, with the 
budget set, are most which have 
been carried forward from 2022 
2023 Annual Plan which were not 
built in the previous Annual Plan due 
to Budget and Third-Party Land 
Issues  

 

Location Details shown in Appendix 
B which includes Carry over 2023 - 
2024 Schemes 

£350,000  
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Capital Drainage 

Investigations 

BBLP Asset 
Management 
Drainage Team 
which includes Snr 
Drainage Engineer, 
Drainage Engineer 
& 3 No Technicians 
as necessary 
working with a 
Subcontractor 

BBLP Direct 
and 
SUBCONTRAC
T where 
necessary 

Investigations of systems to inform 
of the need to undertake future 
capital drainage improvements 

£60,000 

Capital  

Drainage & Flood 

Data 

Management & 

Validation 

BBLP Asset 

Management 

Drainage Team 

which includes Snr 

Drainage Engineer, 

Drainage Engineer 

& 3 No Technicians 

as necessary 

BBLP Direct 

 Management of the Asset Data 
Programme system to inform of 
current and future works 
programming. In addition, includes 
site reviews to confirm 
requirements. 

£49,151 

Capital  

Highway Drainage 

Enquiries 

BBLP Asset 

Management 

Drainage Team 

which includes Snr 

Drainage Engineer, 

3 No Technicians as 

necessary 

BBLP Direct 

 

This is for 3No BBLP Drainage 
Technicians to respond to enquires 
raised by members of the public in-
year relating to Highways Drainage. 
It includes public liaison, inspection 
of issues and determination and 
prioritisation of solutions which in 
turn will inform the Asset 
Management Programme of works. 

£147,123 
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Capital  
Drainage Asset 
Inspections  
 
 
 
 
 
 
 
 
 
 

 

BBLP Asset 

Management 

Drainage Team 

which includes Snr 

Drainage Engineer, 

3 No Technicians as 

necessary 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

BBLP Direct 

and 

Subcontract 

for Reservoir 

Inspection 

 

Inspections are undertaken by the 3 
No Drainage Technicians in year to 
update the knowledge and condition 
of the “critical assets in the 
network”.  

This allows the Asset Management 
Drainage Team to then prioritise for 
cleansing and capital maintenance. 

 

A number of assets will be inspected 
during the period (course of the 
year) in the two Northern, Southern 
and Central/Southern sectors of the 
County.  

This Includes Diving inspections.  

(Currently the number of enquiries 
that are being received and the level 
of service requirements mean that 
the Technicians are prioritising 
responses over inspections) 

These assets and their period of 
inspection are listed in Appendix C. 

Includes within this is a biennial 
Principal Inspection of Yazor Brook 
Flood Alleviation Scheme and an 
allowance for subcontractors 

Within this area of service, it also 
includes for a Reservoir Engineer 
Inspection and Topographical Survey 
at Marsh Farm FSA, Ross on Wye 

 

 

 

 

 

£79,246 

 

 

 

Revenue  

Grill Inspections 

and clearance 

BBLP Capital 

Delivery Manager, 

Capital Delivery 

Team Supervisor 

and 2 No Operatives 

(Fleet is Transit 

Tipper and small 

tools) 

BBLP Direct 

 

Drainage Grill Inspections are 
undertaken by the Delivery Team on 
a Monthly Rota to ensure their 
integrity and efficiency.  

 

In addition to this Grills are reviewed 
pre and post severe weather events 
(this cost allows for an additional 3 
visits to all culverts in year) 

 

These are listed and mapped in 
Appendix C. 

 

Where clearing is required, this is 
completed at time of the inspection.  

£37,872 
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Revenue 

Maintenance of 
Balancing Ponds 

BBLP Asset 

Management Snr 

Drainage Engineer. 

Grounds Teams 

BBLP Direct 

and 

SUBCONTRAC

T 

 

The maintenance of the existing 
balancing ponds which are adopted 
through the delivery of housing 
estates and major highway 
improvement schemes. 

The regime for this vegetation work 
will require establishment during 
2024-25   

£25,000 

 

Revenue 

Pump Station 

Annual 

Maintenance 

BBLP Asset 

Management Snr 

Drainage Engineer. 

And Subcontract 

Support (Hereford 

Rewinds) 

BBLP Direct 

and 

SUBCONTRAC

T  

 

Mechanical and Electrical 
Inspections and Servicing costs for 4 
pumping stations with comments on 
the structural condition of the asset. 
This is carried out by   a specialist 
subcontractor twice a year at each 
station who BBLP manage and 
monitor. 

 

Any Works identified during 
inspections is not accounted for 
within this service cost. 

 

These are listed and mapped in 
Appendix C. 

£10,403 

Revenue      
Routine Reactive 
Drainage 
Maintenance 

BBLP Reactive 
Jetting Team which 
includes 1 County 
Wide Work Gang, 

Reactive Ditch and 
Grip Maintenance 
which includes 1 
County Wide Work 
Gang, 

Cyclical and Re-
active Rotary 
Ditching which 
includes 1 County 
Wide Work Gang. 

BBLP Cyclical Gully 

Maintenance which 

includes 1 County 

wide Work Gang 

BBLP Direct 

and 

SUBCONTRAC

T 

 

Reactive and Routine Drainage 
includes:  

• Reactive Drainage Gully 
Cleansing 

• Routine and Reactive 
Ditching and Grips 
Countywide 

• Rotary Ditcher 

Gulley Cleanse programme 

£863,576 
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Revenue 

Culvert Cleaning 

BBLP Asset 

Management 

Drainage Team 

which includes Snr 

Drainage Engineer 

and Capital Delivery 

Manager, Capital 

Delivery Supervisor 

and Subcontract 

Specialists as 

required (On-site or 

Another)  

BBLP Direct 

and 

SUBCONTRAC

T  

 

This reactive cost item is for Culvert 
and Water course 
Cleansing/unblocking identified 
following culvert inspections and 
enquiries.  

 

£11,696 

Land Drainage Support 

Revenue 

Reservoir 
Engineer Annual 
Check 

Specialist Approved 

Engineer 

Sub-

consultant Undertaking the statutory reservoir 
engineer check. 

£10,789 

Revenue 

 Land Drainage / 

Riparian 

Enquiries/Landow

ner and other 

body (e.g., 

network rail) 

Asset Inspections/ 

Water Course 

Consenting 

BBLP Asset 

Management 

Drainage Team 

which includes Snr 

Drainage Engineer, 

3 No Technicians as 

necessary 

Direct 

 

This activity is in relation to the 
Drainage Asset Management Team 
responding (Snr Eng. and 3 Techs) to 
land drainage enquires, originating 
both from HC and other parties and 
progressing issues towards 
resolution. These enquiries require 
interaction with 3rd Parties who are 
stakeholders in the resolution of the 
issue (landowners, network rail etc).  

This item also covers Providing 
consents by the Drainage Asset 
Management Team, for working in 
ordinary watercourses 

£37,053 
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Grant 

Applications In 

year 2024- 2025 

EA/External 

Funding 

Opportunities 

Managed 

through Asset 

Management 

Senior Drainage 

Engineer. 

BBLP Asset 
Management Snr 
Drainage Engineer 

BBLP Direct  EA Pipeline FRM Hoarwithy    
Preparation, submission of EA grant 
funding application to undertake:  
Flood alleviation feasibility study   
 
EA Pipeline FRM Scheme Yazor Brook  
Preparation and submission of EA 
grant funding application for work on 
culverted sections of Yazor Brook  

 

EA Pipeline FRM Scheme – Eardisley 
– Outline Design  
Preparation and submission of EA 
grant funding application to 
undertake detailed design of flood 
alleviation scheme  

 

 EA Pipeline FRM Scheme – Kymin 
Brook   
Preparation and submission of EA 
grant funding application to 
undertake flood alleviation feasibility 
study 

 

 

 

 

 

                      

£12,000.00 
for all 

 

 

 

Revenue BBLP Asset 
Management 
Drainage Team 

Subcontract 
Yazor Brook Culverts Survey 
Hereford (FRM) 

EA Grant Funded 

Externally 

Funded 

Revenue 

 

BBLP Asset 

Management 

Drainage Team 

Subcontract 

 

Hoarwithy Swale (FRM) Ecological 
Survey 

EA Grant Funded 

Externally 
Funded 

 

Revenue 

Water Course 

Clearance HC 

Land 

BBLP Asset 

Management 

Drainage Team 

which includes Snr 

Drainage Engineer 

and Subcontract as 

needed  

BBLP Direct 

and 

SUBCONTRAC

T as 

necessary 

(TBA) 

 

 

Undertaking reactive clearance of HC 
Water Courses following 
identification of need from enquiries 
or inspections throughout the year.  

 

£8,787 

Enabling works such as ecology 
surveys to be undertaken to 
facilitate the clearance of the Yazor 
Brook FAS near Credenhill. The 
purpose of this is to develop a plan 
for delivery in 25-26 (Year 1 of the 
Forward Programme) 

£20,000 
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Planning Consultation Responses 

Revenue 

Development 
Control: Planning 
Flooding Advice  

 

BBLP Asset 

Management 

Drainage Team 

which includes Snr 

Drainage Engineer 

and Consultants as 

necessary (WSP or 

another)   

BBLP Direct 

and 

SUBCONTRAC

T  

 

This allows for the Asset 
Management Team to undertake 
responses to technical reviews and 
flooding risk commentary to 
planning applications.  

Incl. Micro drainage Licencing Fees 
£10k 

£133,157 

(Anticipated 

cost, funded 

from HC 

developmen

t control) 

 

OUT OF SCOPE ACTIVITIES 

The activities or works are out of scope: 

Service/Activity Removed Reason 

Annex 10 Land Drainage – 
Preparations for Flood and Flood 
response 

The routine issuing of sandbags service was removed from the 
commissioned Public Realm Services due to funding constraints 
and is now on an exceptional basis. 

 



  
 
  

 
 

APPENDICES 

APPENDIX A: BBLP POLICY AND PROCESSES TO BE USED IN DELIVERY OF THE ANNEX 

PROCESSES 
The policy and processes that will be utilised in delivery this service is outlined in the TAMP, HMP, Drainage Lifecycle Plan and Drainage Quality Plan. The prioritisation 
scoring methodology that will be utilised to select schemes for the Annual Plan will be as follows: 

 



  
 
  

 
 

 

Note: the impact of the defect should be considered based on all seasons I.e., if a drain is blocked and it is assessed 

in a dry period, the impact of defect in a wet period should be considered.   

The process for managing Ordinary Watercourse Consents is as set out in the Herefordshire Council 

Documents embedded below:  

OWC Process OWC Checklist 

Ordinary%20Waterc

ourse%20Flood%20Defence%20Consent%20HRA%20Process%20Flow%20Chart%2021.9.2023%20(1).docx
 

OWFDC%20HRA%2

0Checklist%20%20(2).docx
 

Details on riparian responsibilities can be found at: Flood management – Herefordshire Council 

 

https://www.herefordshire.gov.uk/flooding-2/flood-management/7


  
 
  

 
 

APPENDIX B: PROGRAMME OF WORKS 

The Programme of Works included within each element are as follows: 

Capital Drainage 

Scheme Score Type Cost 

B4360 Cholstrey Road 77 
Blockages and Drainage 
System Deficiency 

£21,000 

Rose Cottage, Dancing Green Road 72 
Localised Repair and 
Improvement  

£14,000 

Blackland Farm, A417 Ashperton 70 Asset Feature Improvement £4,200 

A449 Gatsford Crossroads 70 Asset Feature Improvement £4,200 

Weobley High St WPD 70 
Design of Asset Feature 
Improvement 

£5,000 

Court Road, Walterstone 67 Collapse Observed £7,000 

The Rest Road, Brilley 67 
No Positive Drainage Present 
or System 

£21,000 

Bromsash, near Bromsash House 67 Asset Feature Improvement £8,000 

Pencombe C1114 - New House Farm 65 
Blockages and Drainage 
System Deficiency 

£6,900 

Church Lane, Weston under Penyard 65 
No Positive Drainage Present 
or System 

£12,600 

South of The Glyn, Sandyway 65 
Road at Risk of Drainage 
Related Damage 

£14,000 

Russell Cottage, Wormelow 65 
Overwhelmed System – 
Requires Capacity Increase 

£8,400 

U95206 Wolferlow, near Health Farm, HR7 4QA 62 
Road at Risk of Drainage 
Related Damage 

£17,500 

School Lane, Weston under Penyard 62 Collapse Observed £6,300 

Bacton Bridge, Bacton 62 Drainage Related Erosion Site £7,000 

B4362 - Shobdon 62 Collapse Observed £14,000 

A4103 Near Vertu Volkswagen, Roman Road, 
Hereford 

60 
Blockages and Drainage 
System Deficiency 

£7,000 

Venns Bridge - C1037 - Hostel Lane 
60 

 
Blockages and Drainage 
System Deficiency 

£28,000 

A4103 at Rose Cottage, Roman Road 60 Asset Feature Improvement £5,000 

A4110 Three Elms Road, Opposite 36, HR4 0RH 60 Collapse Observed £11,900 

C1019 Kill Horse Lane - just Outside Pipe Aston  60 
Blockages and Drainage 
System Deficiency 

£21,000 

Kingsland Village Hall Mortimer 60 Asset Feature Improvement £20,000 

Whitbourne Ford Repairs 60 Erosion Repairs Delivered £21,000 

B4399 Rotherwas Access Road 57 Asset Feature Improvement £14,000 
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Drybrook House, Bishopswood 57 Asset Feature Improvement £5,600 

B4362 Combe Corner Flood Arches 57 
Blockages and Drainage 
System Deficiency 

£14,000 

Cothars Lane, Gorsley 57 
Localised Repair and 
Improvement 

£7,000 

C1066 Cider Mill Barn, Whitbourne 55 
Localised Repair and 
Improvement 

£8,000 

Canon Pyon A4110 FROM LONG BRIDGE TO C1109 55 
Blockages and Drainage 
System Deficiency 

£8,900 

Church Road, Hampton Bishop  
Replace missing flap valve with 
Penstock 

£7,500 

 

It may be appropriate to include additional schemes as they are identified and brought into programme, 
following a review of the latest prioritised scheme list. 

Asset Inspections 

Asset Inspection Type 

DR60198 Manhole 1yr Inspections - Central/East 

DR60196 Manhole 1yr Inspections - Central/East 

DR60589 Manhole 1yr Inspections - Central/East 

DR60077 Culvert 1yr Inspections - Central/East 

DR60199 Manhole 1yr Inspections - Central/East 

DR60166 Manhole 1yr Inspections - Central/East 

DR60387 Manhole 1yr Inspections - Central/East 

DR60165 Manhole 1yr Inspections - Central/East 

DR60197 Manhole 1yr Inspections - Central/East 

DR60593 Energy Dissapation Chamber 1yr Inspections - Central/East 

DR101286 Manhole 1yr Inspections - Central/East 

Twin 900mm flap valves (see comments) 1yr Inspections - Central/East 

DR60484 Flap Valve 1yr Inspections - Central/East 

DR60483 Flap Valve 1yr Inspections - Central/East 

DR60078 Manhole 1yr Inspections - Central/East 

DR60164 Weir 1yr Inspections - Central/East 

Fayre Oaks Caravan Park Retention Pond 1yr Inspections - Central/East 

Rotherwas Relief Road 'Red Brook North' 1yr Inspections - Central/East 

Rotherwas Relief Road 'near HEZ' 1yr Inspections - Central/East 

Rotherwas Relief Road Norton Brook 
'Hoarwithy underpass' 

1yr Inspections - Central/East 

Rotherwas Relief Road 'Red Brook South' 1yr Inspections - Central/East 

Rotherwas Relief Road Norton Brook 'near 
A49' 

1yr Inspections - Central/East 

B4399 Bottom of Holme Lacy Hill 1yr Inspections - Central/East 

DR60082 Culvert 1yr Inspections - Central/East 

DR60125 Manhole 1yr Inspections - Central/East 

Culvert <1.5m dia 1yr Inspections - Central/East 

DR60116 Culvert 1yr Inspections - Central/East 
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DR60071 Culvert 1yr Inspections - Central/East 

DR103558 Culvert 1yr Inspections - Central/East 

Culvert <1.5m dia 1yr Inspections - Central/East 

White Stone Culverts 1yr Inspections - Central/East 

DR60426 Inlet 1yr Inspections - Central/East 

Ayles Brook Culvert 1yr Inspections - Central/East 

DR60489 Culvert 1yr Inspections - Central/East 

Culvert <1.5m dia below highway 1yr Inspections - Central/East 

DR60104 Culvert 1yr Inspections - Central/East 

DR60229 Grip 1yr Inspections - Central/East 

DR103559 Culvert 1yr Inspections - Central/East 

DR60602 Culvert 1yr Inspections - Central/East 

Culvert 1yr Inspections - Central/East 

DR60174 Culvert 1yr Inspections - Central/East 

DR60099 Culvert 1yr Inspections - Central/East 

DR60026 Culvert 1yr Inspections - Central/East 

DR60072 Culvert 1yr Inspections - Central/East 

DR60401 Culvert 1yr Inspections - Central/East 

DR60402 Culvert 1yr Inspections - Central/East 

DR104494 Other flood risk asset 1yr Inspections - Central/East 

Cradley -C1162 1yr Inspections - Central/East 

DR60343 Culvert 1yr Inspections - Central/East 

UpperSapey grills 1yr Inspections - Central/East 

DR60013 Culvert 1yr Inspections - Central/East 

Brookside cradley 1yr Inspections - Central/East 

DR60230 Culvert 1yr Inspections - Central/East 

DR60391 Culvert 1yr Inspections - Central/East 

Upper Town, Dinmarsh Culvert 1yr Inspections - Central/East 

Link Road Culvert 1yr Inspections - Central/East 

DR60422 Culvert 1yr Inspections - Central/East 

DR104493 Culvert 1yr Inspections - Central/East 

DR60173 Culvert 1yr Inspections - Central/East 

DR60101 Culvert 1yr Inspections - Central/East 

DR60103 Culvert 1yr Inspections - Central/East 

upper sapey 1yr Inspections - Central/East 

DR60273 Culvert 1yr Inspections - Central/East 

Culvert <1.5m dia 1yr Inspections - Central/East 

DR60231 Culvert 1yr Inspections - Central/East 

Culvert <1.5m dia below highway 1yr Inspections - Central/East 

DR103547 Culvert 1yr Inspections - Central/East 

Rowden Mill Leat Culvert 1yr Inspections - Central/East 

DR60195 1yr Inspections - Central/East 

spring lodge culvert 1yr Inspections - Central/East 

DR60271 Culvert 1yr Inspections - Central/East 

DR60063 Culvert 1yr Inspections - Central/East 

DR60314 Culvert 1yr Inspections - Central/East 

DR60321 Culvert 1yr Inspections - Central/East 

DR60421 Culvert 1yr Inspections - Central/East 

DR60460 Culvert 1yr Inspections - Central/East 

DR60097 Culvert 1yr Inspections - Central/East 
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Drainage Pipe 1yr Inspections - Central/East 

DR60569 Bifurcation Mill Channel and Weir 1yr Inspections - North 

DR60572 Stock Fence 1yr Inspections - North 

DR60573 Stock Fencing 1yr Inspections - North 

Eardisley - Gabion Wall 1yr Inspections - North 

DR60574 Flood Channel 1yr Inspections - North 

Orchard close flap valve 1yr Inspections - North 

Flap Valve - Eaton Bridge 1yr Inspections - North 

DR60390 1yr Inspections - North 

Eardisley - Weir 1yr Inspections - North 

DR60570 Bifurcation or Storm Overflow 1yr Inspections - North 

Eardisley 1yr Inspections - North 

Eardisley - Bridge 1d 1yr Inspections - North 

Eardisley - Bridge 1c 1yr Inspections - North 

Eardisley - Bridge 1d 1yr Inspections - North 

Eardisley - Bridge 1b 1yr Inspections - North 

DR60327 Culvert 1yr Inspections - North 

DR60477 Culvert 1yr Inspections - North 

ketch lane Bodenham 2 1yr Inspections - North 

little hereford 1yr Inspections - North 

DR60447 Culvert 1yr Inspections - North 

DR60242 Culvert 1yr Inspections - North 

Ketch Lane, Bodenham 1yr Inspections - North 

DR60056 Culvert 1yr Inspections - North 

DR60062 Culvert 1yr Inspections - North 

RUSHOCK - U91006 1yr Inspections - North 

DR60373 Culvert 1yr Inspections - North 

Culvert <1.5m dia below highway 1yr Inspections - North 

maggots green -c1084 1yr Inspections - North 

DR60441 Culvert 1yr Inspections - North 

Culvert <1.5m dia below highway 1yr Inspections - North 

stapleton 1yr Inspections - North 

DR60066 Culvert 1yr Inspections - North 

Lower upton 1yr Inspections - North 

horton farmhouse 1yr Inspections - North 

DR60245 Culvert 1yr Inspections - North 

DR60011 Culvert 1yr Inspections - North 

DR60057 Culvert 1yr Inspections - North 

Staunton lane 1yr Inspections - North 

whittey brook culvert 1yr Inspections - North 

Burton mill 1yr Inspections - North 

DR60201 Culvert 1yr Inspections - North 

little Hereford Parish hall 1yr Inspections - North 

Birtley 1yr Inspections - North 

DR60537 Culvert 1yr Inspections - North 

DR60389 Culvert 1yr Inspections - North 

DR60089 Culvert 1yr Inspections - North 

lower Upton 1yr Inspections - North 

Culvert <1.5m dia 1yr Inspections - North 

DR60428 Culvert 1yr Inspections - North 
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b4362  coombe 1yr Inspections - North 

Alleymoor ivington 1yr Inspections - North 

Burrington farm 1yr Inspections - North 

DR60499 Culvert 1yr Inspections - North 

garden house culvert 1yr Inspections - North 

Weobley 1yr Inspections - North 

DR60036 Culvert 1yr Inspections - North 

DR60172 Culvert 1yr Inspections - North 

DR60216 Culvert 1yr Inspections - North 

Culverts lucton 1yr Inspections - North 

DR60382 Culvert 1yr Inspections - North 

DR60400 Culvert 1yr Inspections - North 

DR60377 Culvert 1yr Inspections - North 

DR60055 Culvert 1yr Inspections - North 

little hereford 1yr Inspections - North 

Culvert <1.5m dia below highway 1yr Inspections - North 

Cogglesbrook -  kimbolton 1yr Inspections - North 

DR60030 Culvert 1yr Inspections - North 

haynall  lane culvert 1yr Inspections - North 

DR60212 Culvert 1yr Inspections - North 

culvert c1049 -middleton 1yr Inspections - North 

DR60498 Culvert 1yr Inspections - North 

DR60240 Culvert 1yr Inspections - North 

C1009 - ONGAR STREET 1yr Inspections - North 

DR62871 Culvert 1yr Inspections - North 

Lingen 1yr Inspections - North 

Orleton -waterloo house 1yr Inspections - North 

lower easton 1yr Inspections - North 

C1009 Ongar street 1yr Inspections - North 

DR60204 Culvert 1yr Inspections - North 

DR60415 Culvert 1yr Inspections - North 

DR60224 Culvert 1yr Inspections - North 

DR104492 Manhole 1yr Inspections - North 

DR60407 Culvert 1yr Inspections - North 

DR60568 Culvert 1yr Inspections - North 

DR60347 Culvert 1yr Inspections - North 

DR60059 Culvert 1yr Inspections - North 

DR60208 Manhole 1yr Inspections - North 

DR60404 Culvert 1yr Inspections - North 

DR60330 Culvert 1yr Inspections - North 

DR59995 Culvert 1yr Inspections - North 

DR60029 Culvert 1yr Inspections - North 

kimbolton 1yr Inspections - North 

Burrington culvert 1yr Inspections - North 

DR60371 Culvert 1yr Inspections - North 

The Horton's - Edwyn ralph 1yr Inspections - North 

DR60450 Culvert 1yr Inspections - North 

knapton culvert 1yr Inspections - North 

DR60454 Culvert 1yr Inspections - North 

Culvert  - 0.3m dia to 0.9m dia 1yr Inspections - North 
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DR60486 Culvert 1yr Inspections - North 

DR60466 Culvert 1yr Inspections - North 

Wetmore border 1yr Inspections - North 

kinsham cross 1yr Inspections - North 

DR60041 Culvert 1yr Inspections - North 

kimbolton court 1yr Inspections - North 

Bridge house culvert 1yr Inspections - North 

DR60214 Culvert 1yr Inspections - North 

hill gate road U91007 1yr Inspections - North 

teapot lane 1yr Inspections - North 

kimbolton farm 1yr Inspections - North 

Staunton onWye 1yr Inspections - North 

Culvert 1yr Inspections - North 

DR60416 Culvert 1yr Inspections - North 

DR60423 Culvert 1yr Inspections - North 

DR60010 Culvert 1yr Inspections - North 

millhalf 1yr Inspections - North 

DR60248 Culvert 1yr Inspections - North 

parson pole 1yr Inspections - North 

wood end lane U94031 1yr Inspections - North 

DR60222 Culvert 1yr Inspections - North 

Ashley moor 1yr Inspections - North 

floodgates culvert 1yr Inspections - North 

Gattertop cottages 1yr Inspections - North 

pawpits farm - U91006 1yr Inspections - North 

DR60349 Culvert 1yr Inspections - North 

DR60375 Culvert 1yr Inspections - North 

DR60241 Culvert 1yr Inspections - North 

DR60000 Culvert 1yr Inspections - North 

DR60075 Culvert 1yr Inspections - North 

DR60424 Culvert 1yr Inspections - North 

Eardisley - Culvert 1yr Inspections - North 

DR60074 Culvert 1yr Inspections - North 

DR60500 Culvert 1yr Inspections - North 

Brookhouse cottage 1yr Inspections - North 

DR60409 Culvert 1yr Inspections - North 

Weobley marsh house  culvert 1yr Inspections - North 

Sarnesfield culvert 1yr Inspections - North 

DR60412 Culvert 1yr Inspections - North 

DR60435 Culvert 1yr Inspections - North 

DR60340 Culvert 1yr Inspections - North 

Culvert <1.5m dia below highway 1yr Inspections - North 

DR60448 Culvert 1yr Inspections - North 

Cog hall 1yr Inspections - North 

DR60068 Culvert 1yr Inspections - North 

Reeves Lane Culvert 1yr Inspections - North 

DR60485 Culvert 1yr Inspections - North 

DR60414 Culvert 1yr Inspections - North 

DR60203 Culvert 1yr Inspections - North 

DR60522 Culvert 1yr Inspections - North 
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DR60035 Culvert 1yr Inspections - North 

mill brook  Orleton 1yr Inspections - North 

bache lane 1yr Inspections - North 

DR60034 Culvert 1yr Inspections - North 

Brook house - canon pyon 1yr Inspections - North 

DR60223 Culvert 1yr Inspections - North 

Culvert <1.5m dia below highway 1yr Inspections - North 

Culvert <1.5m dia below highway 1yr Inspections - North 

U91615  Road to Stapleton 1yr Inspections - North 

DR60357 Culvert 1yr Inspections - North 

Derry culvert 1yr Inspections - North 

DR60279 Culvert 1yr Inspections - North 

DR60530 Culvert 1yr Inspections - North 

culvert  C1049  - MIDDLETON 1yr Inspections - North 

DR60329 Culvert 1yr Inspections - North 

DR60413 Culvert 1yr Inspections - North 

DR60234 Culvert 1yr Inspections - North 

Orchard close bodenham 1yr Inspections - North 

Culvert lime brook- U92013 1yr Inspections - North 

DR60350 Culvert 1yr Inspections - North 

DR59996 Culvert 1yr Inspections - North 

Eardisley - Bridge - Shawl 1yr Inspections - North 

DR60429 Culvert 1yr Inspections - North 

DR60579 Manhole 1yr Inspections - South 

DR60564 Culvert 1yr Inspections - South 

DR60566 Manhole 1yr Inspections - South 

DR60567 Manhole 1yr Inspections - South 

DR60582 Manhole 1yr Inspections - South 

DR60580 Manhole 1yr Inspections - South 

DR60565 Manhole 1yr Inspections - South 

DR60583 Manhole 1yr Inspections - South 

DR60585 Manhole 1yr Inspections - South 

DR60581 Manhole 1yr Inspections - South 

Formal Flow Control 1yr Inspections - South 

Homms Manhole 1 1yr Inspections - South 

DR60587 Manhole 1yr Inspections - South 

DR60586 Inlet 1yr Inspections - South 

Ditch 1yr Inspections - South 

Homs Road Pumping Station 1yr Inspections - South 

DR60549 Culvert 1yr Inspections - South 

Culvert - Not below highway 1yr Inspections - South 

DR60562 Culvert 1yr Inspections - South 

DR60270 Culvert 1yr Inspections - South 

DR60536 Culvert 1yr Inspections - South 

DR60548 Culvert 1yr Inspections - South 

DR60472 Penstock 1yr Inspections - South 

DR60544 Culvert 1yr Inspections - South 

DR60255 Culvert 1yr Inspections - South 

DR87305 Manhole 1yr Inspections - South 

DR60527 Culvert 1yr Inspections - South 
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Culvert <1.5m dia below highway 1yr Inspections - South 

DR60031 Culvert 1yr Inspections - South 

DR60496 Culvert 1yr Inspections - South 

Culvert <1.5m dia below highway 1yr Inspections - South 

DR60361 Culvert 1yr Inspections - South 

DR60254 1yr Inspections - South 

DR60577 Culvert 1yr Inspections - South 

DR60474 Culvert 1yr Inspections - South 

DR60188 Culvert 1yr Inspections - South 

DR60555 Culvert 1yr Inspections - South 

Culvert <1.5m dia 1yr Inspections - South 

DR60543 Culvert 1yr Inspections - South 

DR60576 Culvert 1yr Inspections - South 

DR60268 Culvert 1yr Inspections - South 

DR60556 Culvert 1yr Inspections - South 

Stone Culvert 1yr Inspections - South 

DR60495 Culvert 1yr Inspections - South 

DR60550 Culvert 1yr Inspections - South 

DR60134 Culvert 1yr Inspections - South 

DR60557 Culvert 1yr Inspections - South 

DR60135 Culvert 1yr Inspections - South 

Culvert <1.5m dia 1yr Inspections - South 

Culvert Whitehall Road 1yr Inspections - South 

DR60553 Culvert 1yr Inspections - South 

DR60554 Culvert 1yr Inspections - South 

Watery Lane Culvert 1yr Inspections - South 

Culvert  - 0.3m dia to 0.9m dia 1yr Inspections - South 

Culverts 1yr Inspections - South 

DR60263 Culvert 1yr Inspections - South 

DR60253 Culvert 1yr Inspections - South 

DR60139 Culvert 1yr Inspections - South 

DR60551 Culvert 1yr Inspections - South 

Culvert <1.5m dia below highway 1yr Inspections - South 

DR60363 Grip 1yr Inspections - South 

DR60169 Culvert 1yr Inspections - South 

Whitchurch Culvert No.1 1yr Inspections - South 

DR60022 Culvert 1yr Inspections - South 

Culvert <1.5m dia below highway 1yr Inspections - South 

DR60468 Inlet 5yr Inspections (Year 4) - Central/East 

DR60463 Culvert 5yr Inspections (Year 4) - Central/East 

DR60490 Culvert 5yr Inspections (Year 4) - Central/East 

DR60320 Culvert 5yr Inspections (Year 4) - Central/East 

DR60032 Culvert 5yr Inspections (Year 4) - Central/East 

DR60456 Culvert 5yr Inspections (Year 4) - Central/East 

DR60105 Culvert 5yr Inspections (Year 4) - Central/East 

DR60280 Culvert 5yr Inspections (Year 4) - Central/East 

DR60033 Culvert 5yr Inspections (Year 4) - Central/East 

DR60459 Culvert 5yr Inspections (Year 4) - Central/East 

DR60470 Culvert 5yr Inspections (Year 4) - Central/East 

DR60475 Culvert 5yr Inspections (Year 4) - Central/East 
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DR60458 Culvert 5yr Inspections (Year 4) - Central/East 

DR60019 Culvert 5yr Inspections (Year 4) - Central/East 

DR60476 Culvert 5yr Inspections (Year 4) - Central/East 

DR60192 Culvert 5yr Inspections (Year 4) - Central/East 

DR60469 Culvert 5yr Inspections (Year 4) - Central/East 

DR60098 Culvert 5yr Inspections (Year 4) - Central/East 

DR60113 Culvert 5yr Inspections (Year 4) - Central/East 

DR60471 Culvert 5yr Inspections (Year 4) - Central/East 

DR60464 Culvert 5yr Inspections (Year 4) - Central/East 

DR60368 Culvert 5yr Inspections (Year 4) - Central/East 

DR60394 Culvert 5yr Inspections (Year 4) - Central/East 

DR60114 Culvert 5yr Inspections (Year 4) - Central/East 

DR60372 Culvert 5yr Inspections (Year 4) - North 

DR60168 Culvert 5yr Inspections (Year 4) - North 

DR60048 Culvert 5yr Inspections (Year 4) - North 

DR60312 Culvert 5yr Inspections (Year 4) - North 

DR60183 Culvert 5yr Inspections (Year 4) - North 

DR60018 Culvert 5yr Inspections (Year 4) - North 

DR60090 Culvert 5yr Inspections (Year 4) - North 

DR60043 Culvert 5yr Inspections (Year 4) - North 

DR60284 Culvert 5yr Inspections (Year 4) - North 

DR60087 Culvert 5yr Inspections (Year 4) - North 

DR60461 Culvert 5yr Inspections (Year 4) - North 

DR60396 Culvert 5yr Inspections (Year 4) - North 

DR60285 Culvert 5yr Inspections (Year 4) - North 

DR60123 Grip 5yr Inspections (Year 4) - North 

DR60462 Culvert 5yr Inspections (Year 4) - North 

DR60122 Culvert 5yr Inspections (Year 4) - North 

DR60509 Culvert 5yr Inspections (Year 4) - North 

DR60109 Culvert 5yr Inspections (Year 4) - North 

DR60088 Culvert 5yr Inspections (Year 4) - North 

DR60286 Culvert 5yr Inspections (Year 4) - North 

DR60225 Culvert 5yr Inspections (Year 4) - North 

DR59994 Culvert 5yr Inspections (Year 4) - North 

DR60091 Culvert 5yr Inspections (Year 4) - North 

DR60545 Culvert 5yr Inspections (Year 4) - North 

DR60523 Culvert 5yr Inspections (Year 4) - North 

DR60281 Culvert 5yr Inspections (Year 4) - North 

DR60021 Culvert 5yr Inspections (Year 4) - North 

DR60144 Culvert 5yr Inspections (Year 4) - South 

DR60128 Culvert 5yr Inspections (Year 4) - South 

DR60146 Culvert 5yr Inspections (Year 4) - South 

DR60143 Culvert 5yr Inspections (Year 4) - South 

DR60006 Culvert 5yr Inspections (Year 4) - South 

DR60142 Culvert 5yr Inspections (Year 4) - South 

DR60141 Culvert 5yr Inspections (Year 4) - South 

DR60170 Culvert 5yr Inspections (Year 4) - South 

DR60140 Culvert 5yr Inspections (Year 4) - South 

DR60306 Culvert 5yr Inspections (Year 4) - South 

Culvert - Unverified 5yr Inspections (Year 4) - South 
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DR60145 Culvert 5yr Inspections (Year 4) - South 

DR60148 Culvert 5yr Inspections (Year 4) - South 

DR60189 Culvert 5yr Inspections (Year 4) - South 

DR60308 Culvert 5yr Inspections (Year 4) - South 

DR60386 Culvert 5yr Inspections (Year 4) - South 

DR60136 Culvert 5yr Inspections (Year 4) - South 

DR60307 Grip 5yr Inspections (Year 4) - South 

DR60138 Culvert 5yr Inspections (Year 4) - South 

DR60160 Culvert 5yr Inspections (Year 4) - South 

DR60027 Culvert 5yr Inspections (Year 4) - South 

DR60137 Grip 5yr Inspections (Year 4) - South 

DR60129 Culvert 5yr Inspections (Year 4) - South 

  

  

  

  

  

  

  

 

Pumping Station Inspections 

Reference Description 

DRPS2100001 Homs Road Pumping Station 

DRPS2100002 Rotherwas Bridge Pumping Station 

DRPS2100003 92 The Pastures Pumping Station 

DRPS2100004 74 The Pastures Pumping Station 

Grill Inspections 

Reference Description 

GR2200031 Adforton 

GR2200040 Widemarsh Common - 2 

GR2200028 Mintridge   A465 

SC2300018 Ropewalk - Ross On Wye Copy 

GR2200034 Grills At End Of Path - Morrisons Ross On Wye 

GR2200056 Newtown Road 

GR2200050 Eign Church Culvert 

GR2200062 Peterchurch - Opposite Nags Head Mowbage Lane 

GR2200048 Grill outside Curry's 

GR2200049 From Currys Grill Mortimer Road  

GR2200020 Whitney - Millhalf Brook 

GR2200068 Bredwardine - 3 

GR2200045 King Fisher Road through to Sycamore Close 

GR2200052 Fownhope between Lucksall Park and Fownhope Village  

GR2200026 Wigmore- Kingsmeadow 2 

GR2200029 Kingsland 1 

GR2200041 Tarrington - A438 

GR2200057 Five Bridges 
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Reference Description 

SC2200001 Kingsland 3 

GR2200053 How Caple 

GR2200055 Checkly Brook - 2 

GR2200023 Wigmore - Brook Farm ~ 3 

GR2200051 Fownhope Bi-monthly 

GR2200035 Yazor Brook - Hereford Bifurcation - Plough Lane  

GR2200065 Rowlestone 

GR2200069 Bridge - Belmont to Golden Post 

GR2200032 Roman road Ayles Brook Racecourse  

GR2200071 Plough Inn Pub Opposite 5 Ways - Ross On Wye 

GR2200046 Waterfield Rd roundabout culvert 

GR2200036 Yazor Brook - Hereford Plough Lane - Bulmers 

GR2200064 Thruxton 

GR2200047 Yarlington Mill 

GR2200039 Widemarsh Common - Behind Westfields Ground 

GR2200059 Ross On Wye - Coach Park (Big) 

GR2200060 Grills At Beginning Of Path - Morrisons Ross On Wye 

GR2200038 Credenhill Community Centre 

GR2200037 Yazor Brook - Behind Aldis 

GR2200027 Robinson Meadow - Ledbury 

GR2200027 Robinson Meadow - Ledbury 

GR2200067 Bredwardine - 2 

GR2200024 Wigmore - Brook Farm ~ 4 

GR2200066 Bredwardine 

GR2200054 Checkley - Pantaloe Brook 

GR2200021 Wigmore - Brook Farm ~ 1 

GR2200061 Bradford Kemp Builders Ross On Wye - Both Sides Of Alton Road 

GR2200030 Kingsland 2 

GR2200043 Glastonbury Close Culvert and Brook to Three counties - Finish 

GR2200022 Wigmore - Brook Farm ~ 2 

GR2200044 White Friars Rd Culvert 

GR2200025 Wigmore- Kingsmeadow 1 

GR2200063 Dulas Brook 

GR2200042 Glastonbury Close Culvert and Brook to Three counties - Start 

SC2200002 Roman road Pinton House 

GR2200058 Fiveways Roundabout - Ross On Wye 

 

APPENDIX C: BUDGET BREAKDOWN 

 
Refer to budget breakdown sheet. 

 

APPENDIX D – LIST OF NOMINATED SUB CONTRACTORS 

Name of Sub Contractor Service Provided  
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ONSITE Drainage Cleansing and VAC jetting  

WSP  Specialist Consultancy for supporting with Technical Drainage Studies 
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