Current Schemes or Problem Area relating to Pedestrian, Access and Cycle Forum

Position as at August 2007

	Scheme or Problem area
	Location
	Current Issues or Position 
	Future Action 

	
	
	
	

	Newtown Road
	Hereford
	The gap at the top of the steps up by the rail bridge from the housing on the SE side has been closed. Also it does not join with road at top,
	Highways Agency (HA) have closed the gap temporarily and will make permanent in due course. Further enquiry of the HA will be made by HC at the next quarterly Liaison meeting.  No meeting  held at this time HA meeting due today posponed till 26th

	Grandstand Road  - Pedestrian crossing at Doctor’s surgery car park entrance.  
	Hereford
	No distinct or tactile entrance from Crest Court. No room to cross. Bigger problem parking by the crossing on double yellow lines and speeding in Kempton Avenue and Sandown Avenue.  Assess way of marking up to keep parking away and whether action can be taking to discourage drivers jumping lights. 
	CH will look at outline proposals

Police acknowledge site problems. Only able to carry out effective speed enforcement when there are no cars there.

	Grandstand Road – Pedestrian Crossing proposal near shops at Highmore Street
	Hereford
	Site Identified by Hereford Sub-group. Consider provision of improved crossing facilities. Issues regarding parked vehicles and visibility to overcome.
	CH will look at outline proposals

Do we mean dropped Kerbs or Pelican?  CH not discussed with us. Not a problem for the former.

	Pengrove Road and College Road 


	Hereford
	No sign in area directing which way to enter at the junction.  Existing road markings indicate one-way, but vehicles observed driving wrong way up slip road.  No entry sign needed, but positioning of signs a potential problem due to trees.

Existing footway on north side heaving badly due to tree roots.


	No entry sign locations to be investigated. May need one way order, signs may have to be illuminated due to location.

A new footway crossing could be set at right angles to slip road to improve safety.  This would also help by moving footway away from problem tree roots. Agreed but cost benefit analysis not likely to make it a priority



	Penhaligon Way
	Hereford
	Crossing points near Edgar Road are not ideally positioned to minimise crossing distance for pedestrians and to reduce conflict with vehicles.

Junction of cycle way near Gladstone Drive has no defined crossing point for pedestrians.


	New crossing point could be constructed further into Penhaligon Way opposite entrance to Courtyard Theatre. Position requested may not meet safety audit requirements

There are drop kerbs on one side of Penhaligon Way near cycle way, which could be incorporated in a dropped crossing at this point to allow better access to park area and Courtyard Theatre for pedestrians. No technical difficulty, 

	Greyfriars Bridge subway
	Hereford
	Possibility of a ramp under the A49 subway unfeasible due to steepness of the gradient. 
	CH to explore improving at grade crossing options with HA. A feasibility study into how the phasing of the Traffic Signals could be amended to introduce a pedestrian phase is underway. If feasible HC will take this forward with the HA. See above re HA

	Starting Gate roundabout / Holmer Road
	Hereford
	Difficult to cross the A49 at the roundabout, Traffic speeds are high and the sped limit on the northern A49 arm is 40 mph.
	Cycle scheme likely to be able to include upgrading pedestrian crossings on W, E and S arms of the roundabout – N arm considered too busy. 30 mph limit to be extended north of the roundabout. Owen Williams are currently designing this scheme in liaison with HA

	Canal Road
	Hereford
	Badly rusted lamp standard
	CH added to maintenance list 

	GWW / Sainsbury’s car park
	Hereford
	Vegetation north of zebra crossing impeding visibility of cyclists to motorists
	CH to approach Sainsbury’s. Meanwhile Sainsbury’s appear to have cut back vegetation themselves. No further action proposed.

	
	
	
	

	Moreton Turn (North Side)


	Moreton on Lugg
	Dropped crossing point (Moreton on Lugg)

Footway on north side of road through village is discontinuous with some obstructions and no well-defined crossing points. There is also an alleyway to nearby housing on the north side, which is used by residents to access general provisions shop and chip shop on the south side.  
	CH looking at positions for crossing points at key locations to improve safety and amenity of the area.

Nothing to report

	
	
	
	


For Ledbury schemes see separate notes – latest meeting 14th August 2007 
Current Cycle Schemes relating to Pedestrian, Access and Cycle Forum

Position as at August 2007

	City Cycle Schemes
	Aims
	Start on site
	Current Position 

	St Owen’s Street
	Facilitate cycle access to City Centre 
	08/09
	Cabinet report recommends designing scheme that allows informal one-way contraflow

	Extension of Great Western Way to Holmer
	Develop cycle and pedestrian network linking GWW and North of City 
	Autumn 07


	Proposals to be circulated

	SW extension of GWW
	Safer Route to School linking the Belmont Nature Reserve with the GWW and Belmont
	Aug 06
	Construction complete, signing in hand

	SW extension of GWW phase II
	Link to Grafton for NCN 46
	Autumn 07
	Design in hand

	Great Western Way – Route Signing
	To rationalise signing along and to GWW and to include National Cycle Network route numbering
	
	Design in hand

	Yazor Road shared use paths
	Upgrading footpath to shared use between Hurdman Walk and Grandstand Road
	08/09
	Cabinet report recommends shared use of eastern pavement

	Cycle parking
	
	
	List compiled


	Rural Cycle Schemes
	Aims
	Start on site
	Current Position 

	
	
	
	

	Backney Bridge
	Feasibility of reinstating bridge
	
	Feasibility report received

	A44 Barons Cross Road safer route to school
	Feasibility of Safer route to school to link new development with south of the town (S106 funded)
	
	Brief submitted for feasibility study

	Moreton-on-Lugg – Holmer 
	Upgrading bridleway to provide alternative to A49
	08/09
	Feasibility design underway

	Goodrich - Whitchurch – Symonds Yat
	Junction improvements to provide safe alternative to A40 & link  with Peregrine Path
	Feb 08
	Brief submitted for feasibility study

	Hereford – Abergavenny route signing
	Largely on-road route connects with Monmouthshire scheme – to become National Cycle Network route 46
	
	Signs installed – to be updated


Connect2 update

Feasibility study completed. National Connect2 day set for September 27th. Rides and information points planned for around the route. Television vote note likely to be beginning of December following late evening TV slots on ITV (11pm) presenting each ‘contender’. 

Register for updates at www.sustransconnect2.org.uk as well as a reminder for voting on the day (likely to be weekend 8/9th December).

